
 VIA ELECTRONIC CORRESPONDENCE 
May 23, 2025     CCN:  65887 

 File No:  8.DC.20.52 
 
Chief, Environmental Enforcement Section 
Environment and Natural Resources Division 
U.S. Department of Justice 
P.O. Box 7611 
Tom Mariani 
Washington, D.C. 20044-7611 
RE: DOJ No. 90-5-1-1-4022/1 
Tom.Mariani@usdoj.gov 

Chief, Clean Water Enforcement Branch 
Water Protection Division 
Attn: Brad Ammons 
U.S. Environmental Protection Agency, Region 4 
61 Forsyth Street, S.W. 
Atlanta, Georgia 30303 
Ammons.Brad@epa.gov 
 

Rachael Amy Kamons 
Environmental Enforcement Section  
U.S. Department of Justice 
P.O. Box 7611 
Ben Franklin Station 
Washington, D.C.  20044-7611 
Rachael.Kamons@usdoj.gov 

Florida Department of Environmental Protection 
Southeast District – West Palm Beach 
3301 Gun Club Road, MSC 7210-1 
West Palm Beach, FL 33406 
Attn:  Compliance/Enforcement Section 
Sirena.Davila@dep.state.fl.us 
 

 
RE:   Consent Decree (Case: No. 1:12-cv-24400-FAM), 
Reference DOJ Case No. 90-5-1-1-4022/1, 
Section IX – Paragraph 52 – Delay,  
Section XVII, Paragraph 77– Notices, Notification of Completion for Consent Decree Appendix D-2, 

Capital Improvement Projects 1.6 Sludge Thickeners and 1.8 Dewatering Facility at SDWWTP 
 
Dear Sir or Madam: 
 
The purpose of this notification letter is to inform the United States Environmental Protection Agency (EPA) and 
Florida Department of Environmental Protection (FDEP) that Consent Decree (CD) Capital Improvement Projects 
(CIP) 1.6 Gravity Sludge Thickeners and CIP 1.8 Dewatering Facility at the South District Wastewater Treatment 
Plant (SDWWTP) achieved substantial completion on April 16, 2025.  
 
On July 28, 2016, EPA and FDEP approved the Miami-Dade County’s (County) request for non-material change 
to modify the scope of Project 1.6 to replace the gravity sludge thickeners with centrifuge thickening system (See 
Attachment 1). The revised description for CD 1.6 Sludge Thickeners, and the Request for Non-Material Change 
Letter from the Miami-Dade County Letter dated February 8, 2016, is install a new mechanical sludge thickening 
and dewatering systems including mechanical, structural, electrical, and all other ancillary items.  The original 
project description for CD 1.8 Dewatering Facility, as per CD Appendix D, is to replace existing interim dewatering 
building with a new permanent dewatering facility, to include centrifuges, controls, polymer system, structural, 
mechanical and electrical systems.   
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Paul Schwartz 
Associate Regional Counsel 
U.S. EPA, Region 4 
61 Forsyth Street, SW 
Atlanta, Georgia 30303 
Schwartz.Paul@epa.gov 

 

Madame Mayor Daniella Levine-Cava 
Miami-Dade County 
111 NW First Street 29th Floor 
Miami, Florida 33128 
Daniella.Cava@miamidade.gov  

Roy Coley, Office of the Mayor 
Miami-Dade County Chief Operations Officer 
111 NW 1st Street 29th Floor 
Miami, FL 33128 
Roy.Coley@miamidade.gov 

Amanda Kinnick, Interim Director 
Miami-Dade Water and Sewer Department 
3071 SW 38th Avenue 
Miami, Florida 33146 
amanda.kinnick@miamidade.gov  

 
Sarah Davis 
Miami-Dade Assistant County Attorney 
Miami-Dade County Attorney’s Office 
111 NW First Street Suite 2810 
Miami, Florida 33128 
Sarah.Davis@miamidade.gov 
 

 

Billie Jo McCarley (WASD) 
Frances G. Morris (WASD) 
James B. Ferguson (WASD) 
Catalina Lopez-Velandia (WASD) 
Juan Curiel (WASD) 
Francois Saint-Phard (WASD) 
Miguel Jimenez (WASD) 
Carlos A. Castro (WASD) 
Rolando Roque (WASD) 
Ana Caveda (WASD) 
Christine Wartman (WASD) 
Cynthia Doyon (WASD) 
Jose Ortega (CAO) 
Katherine Sanchez (CAO) 
Lisa Spadafina (RER-DERM) 
Rashid Istambouli (RER-DERM) 
Galo Pacheco (RER-DERM) 
Oscar Aguirre (RER-DERM) 
Roger Williams (CD PMCM) 
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